Sheridan School District Long-Range Facilities Plan

Updated October 2, 2018 2019 2018 Sep Oct Nov Dec Feb Mar Apr May Jul Jan lun Committee Committee Committee Committee Committee Committee Committee Committee Committee Meeting 8, Meeting 6, Meeting 7, Meeting 5, Meeting 2, Meeting 3, Meeting 4, Meeting 9: Meeting 1, Feb 26: Apr 23: **Date TBD:** Jan 22: **Date TBD:** Sep 26: Oct 23: Nov 20: If needed Topic Topic Topic Topic Topic Convene Topic Topic commitee: Community review project Consultation and charge Community Community Community Community **Outreach Point: Outreach Point: Outreach Point: Outreach Point:** Build awareness at Input into List of Notification of final Input on **LRFP** teacher conferences **Guiding Principals Proposed Projects** Develop list of Consider **funding Draft LRFP Finalize LRFP** Research Plan Preliminary work on Revise list of **Revisions** potential projects sources to LRFP, potential projects potential projects Development and preliminary based on feedback and costs as needed / Consultant costs Work **Board meeting Board meeting** Receive meeting May 2018: **Board meeting** May 15: summaries and Sheridan Approve hiring Jun 19: Receive updates throughout **School District** consultant to support Ratify LRFP recommendations process development of LRFP & Board from committee