Project Steps - Archaeology

**Step 1 – Research & Identify**
- Alternatives Evaluation

**Step 2 – Evaluate**
- Refinement of Preferred Route
- Apply for SHPO Excavation permit

**Step 3 – Avoid / Mitigate**
- Design of Selected Alternative
- Incorporate permitting requirements in construction documents
- Avoid impacts or mitigate for adverse impacts to significant cultural resources (historic properties)

Desktop Survey completed in October 2019

*Any cultural resources found on public lands will be documented and curated at a museum facility per SHPO excavating permit.*

** If archaeological resources are encountered during construction, work will stop in the immediate vicinity of the find until a professional archaeologist in consultation with the lead federal agency, SHPO and area tribes can assess the significance of the find.

Preliminary Archaeology Recommendations Report

Submit JPA to ACOE to initiate consultation with Tribes and SHPO through NHPA Section 106 process

Prepare Cultural Resources Monitoring Plan, Unanticipated Discovery Plan and possibly data recovery **

Project wrapped up Alternatives Evaluation in February 2020

Project Completed Site Walk in June 2020